

Release Notes

Version: 1.00.003

Sprint name: **Sergeant Parkhurst**

Sprint dates: **20th April – 4th May 2026**

Sprint Goal: **Set up new development environment using Laragon**

Project > Epic > Feature > Work Item

As the goal suggests, no development this sprint, but lots of non-development work.

- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Add git to each project**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Add Next.js projects and dbs**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Create deploy actions for each project**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Create new Laravel project**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Install Laragon**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Install Node.js**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Read SCRUM guide**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Remove Laravel projects and related files from weekend**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Remove WSL**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Separate structure from data (schema / seed)**
- *PDH Technology* > *Non-Dev* > *Non-Dev* > **Set up local databases**